

InitialProjectPlanningTemplate

Date	29 June 2026
TeamID	xxxxxx
Project Name	VBCUA
Maximum Marks	5 Marks

ProductBacklog,SprintSchedule, andEstimation(4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Environment Setup & Project Initialization	USN-1	Set up Python virtual environment, install dependencies, verify library compatibility, and initialize the Streamlit project structure.	3	High	Member 1	30-06-2026	03-07-2026
Sprint-1	Audio Processing Module	USN-2	Develop audio loading, waveform visualization, and audio feature extraction using Librosa.	3	High	Member 2	30-06-2026	03-07-2026
Sprint-2	Speech Understanding Engine	USN-3	Implement speech transcription using OpenAI Whisper and semantic similarity evaluation using Sentence-BERT.	5	High	Member 3	04-07-2026	08-07-2026
Sprint-2	Evaluation & Scoring Engine	USN-4	Develop understanding score calculation, speech quality evaluation, and qualitative feedback generation.	4	High	Member 4	04-07-2026	08-07-2026
Sprint-3	Streamlit Dashboard & Reporting	USN-5	Develop the Streamlit user interface, integrate all modules, display transcripts, evaluation metrics, waveform, and enable PDF report generation.	5	High	All Members	09-07-2026	11-07-2026
Sprint-3	Testing, Integration & Final Documentation	USN-6	Perform integration testing, fix bugs, validate all modules, prepare documentation, and finalize the project for submission.	3	Medium	All Members	12-07-2026	13-07-2026